Rpt-ID: RCPESPRJ Georgia Date: 04/17/2015
User: krender Department of Transportation Page 1 of 4
Estimate Summary By Project

Contract ID: B14629-13-000-0 Estimate Number: 0008 Pay Period: 10/01/2014
to 04/13/2015

Contract Location: Time Allowed: 333  Days
SR 2; ALSO INCLUDES INSTALLATION OF INTERSECTION V Elapsed Calender Days: 351 Days
Percent Time: 105.41
District: 1 Area: 04
Contractor:

R. J. HAYNIE & ASSOCIATES, INC. Date Let: 08/16/2013
P. O. BOX 1767 Date Awarded: 08/30/2013
Date Contract Executed: 09/30/2013
Date Notice to Proceed: 10/01/2013
FOREST PARK GA 30298-1767 Date Work Began: 03/18/2014
Phone: Date Time Stopped: 09/16/2014
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 08/29/2014

Surety Co: BERKLEY REGIONAL INSURANCE COMPANY

Current Contract Amount $457,872.88 Counties:
Original Contract Amount $414,360.75 Rabun
Funds Available $13,801.96
Percent Complete 97.32%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0007349 $457,872.88 $414,360.75 $13,801.96 96.99% $20,996.53

Chief Engineer
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Estimate Number: 0008 Pay Period: 10/01/2014
to 04/13/2015

Project Number:

Federal State Project Number:

0007349 SR 2 - TRAFFIC SIGNAL UPGRADES

CSSTP-0007-00(349)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date Prev to Date This Estimate

$356,466.33 $339,669.11 $16,797.22

$89,116.59 $84,917.28 $4,199.31

$445,582.92 $424,586.39 $20,996.53

$0.00 $0.00 $0.00

$445,582.92 $424,586.39 $20,996.53

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

($1,512.00) ($1,512.00) $0.00
$444,070.92 $423,074.39

$20,996.53

Total Payable:
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Page 3 of 4

Contract ID: B14629-13-000-0 Estimate Number: 0008 Pay Period: 10/01/2014
to 04/13/2015
Project Number 0007349
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0047 441-0108 CONC SIDEWALK, 8 IN SY 425.000 495.085
88.000 .000
495.085 $.00 $43,567.48
0086 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS .000 .000
42605.780 1.000
1.000 $42,605.78 $42,605.78
No. 1 Change Color to Podwer Coated Black
0090 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .800
60475.000 .200
1.000 $12,095.00 $60,475.00
2
0095 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .800
58770.000 .200
1.000 $11,754.00 $58,770.00
3
0096 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS .000 .800
59845.780 -.800
.000 $-47,876.62 $0.00
Change color to Powder Coated Black
0100 653-0120 THERMOPLASTIC PVMT MARKING, ARROW, TP EA 26.000 29.000
140.000 .000
29.000 $.00 $4,060.00
0105 653-1501 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, Wk LF 2,185.000 5,205.400
0.650 .000
5,205.400 $.00 $3,383.51
0110 653-1502 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YE LF 2,655.000 3,320.800
0.650 .000
3,320.800 $.00 $2,158.52
0125 682-6233 CONDUIT, NONMETL, TP 3, 2 IN LF 2,310.000 2,570.000
1.950 .000
2,570.000 $.00 $5,011.50
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Contract ID: B14629-13-000-0

Estimate Number:

0008 Pay Period: 10/01/2014

to 04/13/2015

Project Number 0007349

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
9055 668-6110 TRENCH DRAIN, 10 IN LF .000 174.100
166.440 14.530
188.630 $2,418.37 $31,395.58
Add drainage to traffic islands
Category Amount: $20,996.53 $251,427.37
Project Total Amount: $20,996.53 $445,582.92



